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January 24, 1995
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The undersigned indicate by their signatures that these meeting
miqutes reflect the actual occurrences of the above-dated meeting.
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Date:

Felix R. Miera, Unit Manager,
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Purpose: Discuss PUREX Deactivation Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - PUREX Deactivation Flushing DQO Document Presentation
Attachment 6 - PUREX/U03 Transition Status
Attachment 7 - Hanford Facility Permit PUREX Storage Tunnel Unit Inclusion

Schedule
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Attachment 1

PUREX Plant/PUREX Storage Tunnels Unit Managers' Meeting
Federal Building, Richland, Washington

Tuesday, January 24, 1995

- AGENDA -

8:30 AM - 10:30 AM INTRODUCTIONS

TOPICS FOR DISCUSSION

• Data Quality Objectives document

STATUS ITEMS

• PUREX/U03 transition status
• Part A revisions/PUREX Storage Tunnels and PUREX

Plant
• Project Management Plan (PMP)
• Public Involvement plans for NEPA and the TPA

GENERAL TOPICS

• Action items
- Past action items
- New actions items

• Additional discussion
• Scheduling of next meeting

The videoconference meeting will link the Federal Office Building (room 784-B)
in Richland and the Ecology Lacey office.
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Attachment 2

PUREX Plant/PUREX Storage Tunnels Unit Managers' Meeting
Federal Building, Room 784B

Richland, Washington

January 24, 1995
8:30 a.m. - 10:30 a.m.

Summary of Discussion and Commitments/Agreements

TOPICS FOR DISCUSSION

Data Quality Objectives Document

Mr. R. Bhatia (WHC) distributed
provided a status regarding the
Objectives (DQO) document. Mr.
referred to EPA's comment regar
(LDR) and _._...a that ' _ ,, no

a handout (Attachment 5) and
PUREX deactivation Data Quality
Bhatia and Mr. G. LeBaron (WHC)
iino land disoosal restrictions

response to the LDR comment will take the
to EPA. Mr. D. Duncan (EPA) agreed that
a letter would be aoorooriate.

The
letter
in the

Comments were received from Ecology, and Mr. Bhatia stated that
RL/WHC believe the majority of the comments have been resolved.
Mr. Bhatia provided letters outlining resolution of the comments
for Ecology and EPA concurrence. RL/WHC proposed to resolve
concerns about data validation and deviations from SW-846
separately from the DQO process, because no agreements pertaining
to these topics were reached during the DQO meetings.

Mr. M. Jaraysi (Ecology) noted that the regulations state that
deviation from approved methods must be approved prior to sampling
or analysis. Mr. LeBaron stated that the laboratory procedures
were submitted to Ecology for approval some time ago. Mr. F. Ruck
(WHC) added that his understanding was that the issue had been
resolved. Mr. Jaraysi responded that he has not seen approval of
RL/WHC's proposed methods. Mr. Jaraysi stated that if the
deviations the 222-S Laboratory will be using have been approved,
then the issue is resolved; and if the deviations have not been
approved, then Ecology will not allow them to be used until
Ecology has approved them. Mr. Ruck stated that RL/WHC will take
an action to provide Ecology and EPA a package of information
addressing the issue of deviations from SW-846.

Ecology, EPA, and RL/WHC agreed to approve the DQO document and to
address issues related to data validation and deviations from
SW-846 separately.

a response form of



STATUS ITEMS

PUREX/U03 Transition Status

Mr. LeBaron distributed a handout (Attachment 6) and provided an
update on the PUREX/U03 transition activities. Mr. Jaraysi
requested a copy of the final memorandum of agreement between
EM-40 and EM-60 transferring U03 from WHC to Bechtel.
Mr. G. Senat (RL) responded that RL would provide Ecology a copy
as soon as it is signed.

Mr. LeBaron referred to the ongoing activities at PUREX (outlined
on Attachment 6), noting that sample analyses for K, G, and R Cell
flushes are en route to the regulators. Mr. LeBaron pointed out
that holding time and blank/spike requirements were not met in all
cases. He added that modifications have been made to the sampling
and analysis plan to clarify QA/QC requirements.

The environmental assessment (EA) regarding shipment of the nitric
acid is expected to go out for public review in February 1995.
Mr. Duncan inquired about a schedule for the shipment of the
nitric acid, and Mr. LeBaron responded that the EA must be
approved before a schedule can be developed. Mr. Senat stated
that the EA may be approved and shipments initiated by April 1,
1995. Mr. LeBaron stated that the EA for shipping fuel to
K Basins is in RL review and will undergo the normal public
involvement process.

Mr. LeBaron described the use of the E-F11 Concentrator, which is
being used to boil off rainwater and steam condensate (from steam
heating tanks). Operation of the concentrator will eliminate the
transfer of approximately .132,000 gallons of effluent to Tank
Farms during deactivation.3

Mr. Jaraysi stated that Ecology, received the U03 end point
criteria document, which satisfies one of the interim TPA
milestones.

Part A Revisions/PUREX Storage Tunnels and PUREX Plant

Mr. M. Cline (WHC) stated that the PUREX Storage Tunnels Part A
permit application (Part A) was submitted to Ecology on
December 28, 1994. The PUREX Plant Part A is in concurrence at RL
and is scheduled for certification this week. The PUREX Plant
Part A should be released for Ecology review by the end of this
week. The PUREX Storage Tunnels Part B permit application
(Part B), Revision 2, has been provided to Ecology for review.
Mr. Cline noted that RL/WHC concurred with the notice of
deficiencies (NODs) and they were incorporated into Revision 2;

i
During the meeting, Mr. LeBaron indicated that use of the concentrator woultl eliminate the

generation of approximately 180,000 gallons of effluent; houever, the correct value is closer to
132,000 gatlons.
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however, Ecology has not responded whether or not the NODs were
incorporated properly.

Mr. Cline distributed a Hanford Facility Permit PUREX Storage
Tunnels Unit inclusion schedule (Attachment 7). The schedule
reflects incorporation of the PUREX Storage Tunnels Part B into
the Hanford Facility Permit in Modification B (July 1996). The
final revised Part B is scheduled to be submitted to Ecology by
November 15, 1995. RL/WHC took an action to fax the schedule to
EPA. Mr. LeBaron notes that the schedule assumes the PUREX
Storage Tunnels will not be used in the future to store other
Hanford waste.

Project Management Plan (PMP)

Mr. W. Jasen (WHC) stated that the PMP was approved by
DOE-Headquarters in December 1994, and RL has an approval letter
in progress.

Public Involvement Plans for NEPA and the TPA

Mr. Jasen stated that a series of public meetings are scheduled
for March 1995 regarding the TPA milestone packages. It is
expected that the EAs will be discussed during the public
meetings.

Mr. Jasen noted that 30 copies of the initial draft spent fuel EA
were provided at the November 1994 Hanford Advisory Board (HAB)
meeting, and only one HAB member provided comments. With regard
to the nitric acid EA, Mr. Jasen indicated that more than 70
individuals and groups were notified. The spent fuel and nitric
acid EAs, pending the National Environmental Policy Act (NEPA)
compliance review by RL, should go out for public review by
mid-February 1995.

GENERAL TOPICS

Action Items

Past Action Items

Ms. Robertson stated that all of the past action items have been
resolved.

Action item 7-26-93:3, Mr. Jaraysi will identify what kind of
flexibility Ecology might have to abbreviate the NOI process.
This action item was closed as a result of the TPA negotiations.
Action item 1-10-94:2, Ecology will provide a list of attendees
from the December 10, 1993, and February 22, 1994, public
meetings. The lists were transmitted on April 13, 1994, and this
action item was closed.



Action item 4-5-94:1, Ecology will provide RL/WHC a status
regarding the organic transfer to DOE-Idaho as soon as possible.
A status was provided April 6, 1994, indicating that discussions
with Idaho had proven unfruitful. The action item was closed.
Action item 4-5-94:2, The regulators will provide RL/WHC with
comments regarding the agenda for the technical discussions and
the schedule; and Ms. J. Robertson (WHC) will finalize the agenda
and dates. These actions were taken, and the action item was
closed.
Action item 4-5-94:3, The regulators will provide RL/WHC with
comments regarding the PMP by the end of April 1994. No comments
were received from DOH or EPA; Ecology comments were provided
May 2, 1994. The action item was closed.
Action item 4-5-94:4, WHC will provide the public involvement
information bulletin and draft public involvement plan to the
regulators as soon as possible. These documents were provided on
April 6, 1994, and the action item was closed.
Action item 4-5-94:5, Ecology will contact HEAL to follow up on
their comments and determine whether or not a subsequent meeting
is necessary. HEAL was contacted and indicated that no special
follow up meeting was necessary. This action item was closed.
Action item 4-5-94:6, WHC will provide EPA and DOH with the
April 1994 list of near-term PUREX/U03 deactivation activities.
The list was provided, and the action item was closed.
Action item 4-5-94:7, WHC will provide the regulators the approved
work plan for transferring D-5 and E-6 material. The plan was
provided on April 6, 1994, and the action item was closed.

New Action Items

There were three new action items generated during the meeting:
1) WHC will provide Ecology and EPA a package which will address
the issue of deviations from SW-846; 2) RL will provide a copy of
the final memorandum of agreement between EM-40 and EM-60
regarding transition of U03 from WHC to Bechtel; 3) RL/WHC will
transmit a schedule for the PUREX Storage Tunnels Part B to EPA.

• Additional Discussion

Mr. Jaraysi requested scheduling a technical meeting to discuss
the ventilation system in the PUREX Storage Tunnels and how the
system will be affected by the shutdown of the ventilation system
in the PUREX Plant. Ms. Robertson pointed out that shutting down
the PUREX StorageTunnels' ventilation system was discussed in the
PUREX deactivation emissions comparison documents, which were
provided Ecology and the Department of Health (DOH). Ecology and
DOH concurred that no emissions increase would result from
deactivation activities. EPA requested and was provided a
National Emissions Standards for Hazardous Air Pollutants
(NESHAPS) application, and EPA subsequently provided approval.
Mr. M. Stephenson (WHC) noted that RL/WHC will be providing
Ecology an updated version of the PUREX Storage Tunnel Part B, and
a meeting is planned in the April 1995 time frame to discuss the
Part B, including issues associated with shutdown of the



^

ventilation systems. Mr. E. Bricker (DOH) requested that DOH be
notified when the meeting is scheduled in April 1995.

Ms. L. Russell (Ecology) stated that she intends to visit PUREX
within the next month to wrap up Ecology's compliance assessment
that was performed approximately a year ago.

• Scheduling of Next Meeting

The next PUREX deactivation meeting was scheduled for a
videoconference on February 23, 1995.
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Attachment 3

PUREX/U03
Unit Managers Meeting

Federal Building, Room 784B
Richland, Washington

January 24, 1995
8:30 a.m. - 10:30 a.m.

Attendance List

A stenographer
meeting: These
manager meeting
finalized, the
objections with
time.

Name

is present to take detailed notes on the proceedings of this
notes will be used for the sole purpose of preparing unit
minutes. After these unit manager meeting minutes are
detailed notes will be discarded. If any attendee has
this approach, they should voice these objections at this

Oroanization Phone #
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Attachment 4

PUREX Plant/PUREX Storage Tunnels Unit Managers' Meeting
Federal Building, Room 784B

Richland, Washington

January 24, 1995
8:30 a.m. - 10:30 a.m.

Action Items

Action Ltem

07-26-93:3

01-10-94:2

04-5-94:1

Description

Mr. Jaraysi will identify what kind of flexibility Ecology
might have to abbreviate the NOI process.

CLOSED

Ecology will provide attendee lists from the
December 10, 1993, and February 22, 1994 public meetings.
ACTION: M. Jaraysi (Ecology)

CLOSED

Ecology will provide RL/WHC a
transfer to DOE-Idaho as soon
ACTION: L. Russell (Ecology)

status regarding the organic
as possible.

CLOSED

04-5-94:2 The regulators will provide RL/WHC with comments regarding
the agenda for the technical discussions and the schedule;
and Ms. J. Robertson (WHC) will finalize the agenda and
dates.
ACTION: Ecology, EPA, DOH/J. R. Robertson (WHC)

CLOSED

04-5-94:3 The regulators will provide RL/WHC with comments regarding
the project management plan by the end of April 1994.
ACTION: Ecology, EPA, DOH

CLOSED

04-5-94:4 WHC will provide the public involvement information bulletin
and draft public involvement plan to the regulators as soon
as possible.
ACTION: W. Jasen (WHC)

CLOSED



04-5-94:5 Ecology will contact HEAL to follow up on their comments and
determine whether or not a subsequent meeting is necessary.
ACTION: M. Jaraysi (Ecology)

CLOSED

04-5-94:6 WHC will provide EPA and DOH with the April 1994 list of
PUREX near-term activities.
ACTION: G. J. LeBaron (WHC)

CLOSED

04-5-94:7 WHC will provide the regulators the approved work plan for
transferring D-5 and E-6 material.
ACTION: G. J. LeBaron (WHC)

CLOSED

01-24-95:1 RL/WHC will provide Ecology and EPA a package which will
address the issue of deviations from SW-846.
ACTION: F. Ruck and R. Bhatia (WHC)

OPEN

01-24-95:2 RL/WHC will provide a copy of the final memorandum of
agreement between EM-40 and EM-60 regarding transition of
U03 from WHC to Bechtel.
ACTION: G. LeBaron (WHC)

OPEN

01-24-95:3 RL/WHC will transmit a schedule of the PUREX Storage Tunnels
Part B permit application to EPA.
ACTION: M. Cline (WHC)

OPEN



Attachment 5

PUREX Plant/PUREX Storage Tunnels Unit Managers' Meeting
Federal Building, Room 784B

Richland, Washington

January 24, 1995
30 a.m. - 10:30 a.m.

PUREX Deactivation Flushing DQO Document Presentation



PUREX Deactivation Flushing DQO Document

• Informal comments received by RL/WHC

o EPA
• ca. November 7, 1994
• land disposal restrictions
• resolution - letter from RL to EPA

o Ecology
• November 16, 1994

• resolved - December
• January 7, 1995

13, 1994 text changes

• resolved - except Comments 4 and 7
• deviations from SW-846
• data validation

' T
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• Proposed resolution of Ecology comments

o Issue summary letter for each deactivation loop
• QA/QC and matrix spike/duplicate w/i

laboratory limits
• provide information on holding times
• copies of chain of custody
• document deviations from laboratory procedure

o Additionally, logs of sampling and analysis
activities available for review

• Issuance of summary letter and LDR letter resolves
PUREX Deactivation Flushing DQO

;..^_

signatures



DEPART'dENT OF ECOLOGY

January 6,1995

TO. Moses Jara}si -
yu

FR0^4: Laura Russe

SL'BJECT: Cornrnenu on PLREX DQO Document J.WHC-SD-EN-TI-283, Rev. 0

The comments below are on the revised draft DQO document. The first draft (Draft A) was

dated September 22, 1994.

o Page 2, Section 2.0: The reference to designation limits of WAC 173-303-090 should be
changed to WAC 173-303-070. -'

o Page 2, Section 2.1, Factor 1: The last sentence should be changed to read, "Whenever
process knowledge is used as a decision variable, written justification will be provided for
approval to Ecology prior to implementation of the decision."

o Page 4, Table 1: In the category of "Sufficiency of Process Knowledge" under the
"Assumptions" box, a reference to Section 2.1, Factor 1 should be added. ^-

o Page 6, Section 6.0: A sentence should be added that reads, "Deviations from SW-846
methods shall be provided to Ecology for review and approval."

o Page 6, Section 6.0: Additional sentences should be added that read, "The full target list
of analytes possible by the methods outlined in Table 5 will be done and the values
presented to Ecology. All radiological data for the final sample will also be provided to
Ecology."

o Page 11, Section 8.0, second paragraph. The last senience should be changed to read,
... will have to be provided for approval by Ecology prior to sampling and analysis."

o Page 11, Section 8.0, last paragraph: The first sentence should be changed to read, "A11
analytical data associated with the final flush sample will be validated in accordance with
SW-846 methods."

Also, Alex should review the DQO document prior to formal approval. I am faxing a copy of
this memo to Mr. R. Bhatia at WHC so he can begin addressing my comments.
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Mr. Dan Duncan
U.S. Environmental Protection Agency -
1200 6th Avenue, Mail Stop HW-103
Seattle; Washington 98101

Dear Mr. Duncan:

REVIEW OF DATA QUALITY OBJECTIVES FOR THE PLUTONIUM-URANIUM EXTRACTION
FACILITY DEACTIVATION FLUSHING

The U.S. Department of Energy, Richland Operations Office, U.S. Environmental
Protection Agency, State of Washington Department of Ecology, and Westinghouse
Hanford Company (WHC) have been involved in data quality objective (DQO)
discussions concerning deactivation flushing at the Plutonium-Uranium
Extraction Facility (PUREX). To document discussions held in the DQO
meetings, document WHC-SD-EN-TI-283, Revision 0, "Data Quality Objective for
PUREX Deactivation Flushing," was generated and transmitted for your review
and comment.

The memorandum to Mr. Rhavi Bhatia, WHC, dated November 2, 1994, transmitting
your comments was received. The attached documentation is being transmitted
to address your comments based upon clarification received during a telephone
conversation with you and Mr. Mike Stephenson, WHC. You requested information
regarding Land Disposal Restriction notifications from PUREX to Tank Farms
associated with underground waste transfers.

Enclosure 1 is procedure P0-240-200 D-4, "Handle U Cell Waste and Transfer to
Underground Storage." This procedure is used for underground transfers from
Tank U3 or Tank U4 at PUREX to Tank Farms. Section G of this procedure,
"Perform Land Disposal Restriction (LDR) Notification," describes the
procedure used when performing LDR notifications. Enclosure 2 is a data
package associated with a recent transfer to Tank Farms and contains completed
forms used in this procedure for LDR notifications.

Enclosure 3 is procedure P0-320-009 D-1, "Perform Sump Handling and Tank F18
Disposal." This procedure is used for underground transfers from Tank F18 at
PUREX to Tank Farms. Section G of this procedure, "Perform LDR Notification,"
describes the procedure used when performing LDR notifications. Enclosure 4
is a data package associated with a recent transfer to Tank Farms and contains
completed forms used in this procedure for LDR notifications.



Mr. Dan Duncan -2-

Should you have any questions regarding this transmittal, please contact me on

(509) 376-6798 or Mr. Paul J. Krupin on (509) 372-1112.

Sincerely,

0. A. Farabee, Acting Director
Transition Program Division
DOE Richland Operations Office

Enclosures:
Procedure P0-240-200, Revision D-4
Data Package for P0-240-200
Procedure P0-320-009, Revision D-1
Data Package for P0-320-009

cc: M.
D.
L.
E.
D.
G.

Jaraysi, Ecology
Lundstrom, Ecology
Russell, Ecology
M: Greager, WHC
G. Hamrick, WHC
J. LeBaron, WHC



Attachment 6

PUREX Plant/PUREX Storage Tunnels Unit Managers' Meeting
Federal Building, Room 784B

Richland, Washington

January 24, 1995
8:30 a.m. - 10:30 a.m.

PUREX/U03 Transition Status
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PUREX/U03

TRANSITION

STATUS

G. J. LeBaron
January 24, 1995



U03 TRANSITION

• Everything is shut off

o Equipment
o Instrument
o Utilities

• Equipment removed

o Hand equipment
o Office equipment

• Stacks shut down and blanked

• Facility vacated and locked

• Memorandum of Agreement about to. be signed by
WHC & BHI



U03 PUNCH LIST ITEMS

• Reroof 224UA

• Blank water line

• Blank steam line

• Remove 90-day pad

0 Provide list of hazardous substances left



PUREX CANYON

• Flushed and sampled K cell and G & R cells (A flush)

• Flushed and sampled TK 156

• Flush in progress

Cladding waste

Backcycle waste

TK G7

L-Cell



PUREX CANYON (Cont'd)

• Disposing of D5/E6 process solutions

49 batches - 12 done

2-month delay due to inventory problems

o Criticality limit raised to 0.033 g/l or " 500
g/batch

0 35 batches - 12 done



FUEL DISPOSITION

• Design of special tools "85% complete

• Some tools are being fabricated

0 EA signed and sent to DOE for review



N-CELL

• 4 glove boxes cleaned out (8 to go)

Removing small items

Tubing

Valves

Pumps



F11 CONCENTRATOR

•

•

90,000 gallons already boiled off

Additional 90,000 gallons collected

0

0

Restarted F 11 on January 16, 1995

Boil off at "3 gal/min (4320 gal/day)



NITRIC ACID

• Physical preparations for shipment completed

• Samples shipped to BNFL

• EA is being reworked to incorporate stakeholder's
comments



VENTILATION DEACTIVATION

• Conceptual and formal design of changes about half
done

END POINT CRITERIA

0 Drafted and in initial review



UPCOMING WORK

• Continue flushing/disposing of D5/E6 process
solutions

• Issue EA/start shipping fuel upon receipt of FONSI

• Continue clean out N-Cell

• Operate F 11 as required

• Issue nitric acid EA

• Continue ventilation design/electrical design

• Start White Room ventilation modification

0 Review end point criteria



Attachment 7

PUREX Plant/PUREX Storage Tunnels Unit Managers' Meeting
Federal Building, Room 784B

Richland, Washington

January 24, 1995
30 a.m. - 10:30 a.m.

Hanford Facility Permit
PUREX Storage Tunnels

Unit Inclusion Schedule
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Hanford Facility Permit
PUREX Storage Tunnels
Unit Inclusion Schedule

1995 t9t16

1 Natne Start FMlsh D J F M A M J J A S O N D J F M A M J J A S O N D J

IA. Ecalogy Review Revlsion 2 and Issue NODs 122294 2/19/95 60d

N. WHC/DOE-RI- Review NODs 220.95 42095 60d

v. UpdateChapters/Workshops 421/95 8/18R5 120d

Revlse Text Chapters 1, S. 6, 9, 10, 12, 13, & 14 2I20/95 420/95 60d

Submh ro Ecology Revlew 4/21/95 57595 ® 15d

E Concurrence/Resolve Issues SMa95 5f2G1i5 ® 21d

Revise Text Chaplers 2, 3, 4, 7, 8, 11, 15 3/2895 5/26r95 GOd

Submit to Ecokgy Review 5R7/95 61i1V95 ® 15d

Resolve IssueslFkmlize Text 811 t195 7/1195 ® 21d

Revise Text Appendces/plans 5/JR5 7/1/95 60d

Submit to EcolocJy Review 7/295 7/16r95 15d

Resolve IssueslFlnaOze Text 7117/95 8/18r95 33d

A. DOE-Rl Revise Doamient (SuhrrAl Rev. 3) 8/1895 11/IS/95 9Dd

vtl. Ready For Incorporation Into Hanford FaclAy Permll 11/15/95 11/15I95 ♦

Support flnallzalbn with Ecology 11/16/95 12/31/95 46d

FAe: PUREX-B.MISW
Date: 1/1t>/95 1
Pennlltlng lead: M. W. Cllne

Soheduled Compleled^ MNeslone ^
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Distribution:

B. A. Austin WHC B2-35
J. K. Bartz GSSC R3-82
R. A. Bhatia WHC H6-23
R. C. Bowman WHC H6-24
R. C. Brunke WHC H6-23
R. M. Carosino RL A4-52
D. J. Carrell WHC H6-22
C. E. Clark RL A5-15
M. W. Cline WHC H6-24
A. W. Conklin DOH
D. L. Duncan EPA Region 10 HW-106
B. G. Erlandson WHC H6-20
0. A. Farabee RL R3-79
R. X. Gonzalez RL R3-79
L. L. Grant DOH
E. M. Greager WHC H6-20
D. G. Hamrick WHC 56-15
D. G. Harlow WHC 56-19
J. P. Hayfield WHC 56-18
M. N. Jaraysi Ecology B5-18
W. G. Jasen WHC 56-17
R. C. King Ecology, Lacey
G. J. LeBaron WHC 56-19
J. J. Luke WHC H6-25
J. R. Markillie GSSC B1-42
E. M. Mattlin RL A5-I5
T. M. Michelena Ecology, Lacey
F. R. Miera RL A5-15
M. R. Morton BHI X5-55
S. M. Price WHC H6-23
J. E. Rasmussen RL A5-15
J. R. Robertson WHC H6-30
F. A. Ruck III WHC H6-23
M. J. Stephenson WHC H6-30
S. D. Stites RL A5-15
G. T. Tebb Ecology B5-18
B. D. Williamson WHC B3-15
RCRA Files/GHL WHC H6-23

ADMINISTRATIVE RECORD: PUREX, TS-2-6 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Records Center)

Please send comments on distribution list to K. E. Knox, WHC (H6-23),
(509) 372-3596.



THIS PAGE INTENTIONALLY
LEFT BLANK


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF
	10.TIF
	11.TIF
	12.TIF
	13.TIF
	14.TIF
	15.TIF
	16.TIF
	17.TIF
	18.TIF
	19.TIF
	20.TIF
	21.TIF
	22.TIF
	23.TIF
	24.TIF
	25.TIF
	26.TIF
	27.TIF
	28.TIF
	29.TIF
	30.TIF
	31.TIF
	32.TIF
	33.TIF
	34.TIF
	35.TIF
	36.TIF

